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HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Annual Progress Report — Jerseyville Dialysis (Proj. No. 16-040) 

Dear Mr. Constantino: 

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board 
("HFSRB") rules, I am writing on behalf of DaVita Inc. and Total Renal Care hue. (the "Permit 
Holders") to submit the annual progress report for Jerseyville Dialysis (Project No. 16-040). As 
you are aware, on January 24, 2017, HFSRB approved the Permit Holders' certificate of need 
application for the modernization and 8-station expansion of Jerseyville Dialysis (the "Project"). 
Pursuant to Section 1130.760, the Permit Holders submit the following information regarding the 
progress of Project Permit #16-040. 

1. Status of the Project 

The Project was obligated on June 9, 2017 through the execution of the construction 
contract for the dialysis facility. The interior build out was started on July 6, 2017 and is 100% 
complete. The Certificate of Occupancy was received on November 16, 2017. DaVita is presently 
awaiting Medicare certification of the additional stations, and based upon recent experience, 
anticipates it may take four to six months for Medicare certification of the additional stations. 

2. Costs Incurred to Date 

To date, the Permit Holders have incurred $1,756,860 in project costs. 
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PROJECT COSTS Approved Expended 
Modernization Construction Contracts $1,315,000 $1,120,485 

Contingencies $131,500 $0 

A & E Fees $90,000 $70,028 

Consulting & Other Fees $85,000 $8,615 

Moveable Equipment $316,307 $266,782 

Fair Market Value of Leased Space & Equipment $290,950 $292,950 

Estimated Total Project Cost $2,228,757 $1,756,860 

3. Sources of Funds  

The project will be financed through $1,937,807 in cash and cash equivalents and a 
$290,950 lease. 

4. Anticipated Completion Date  

The anticipated completion date for the Project is July 31, 2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

Timothy V. Tincknell 

cc: 	Mary J. Anderson, DaVita Inc. 
Cindy Emley, DaVita Inc. 
Dave Schrader, DaVita, Inc. 
Anne Cooper, Polsinelli PC 
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